CHANGE ORDER

Project Name: Harborview Medical Pavilion Expansion
Project Number: HMP-2024-118
Change Order Number: CO-007
Date Issued: March 14, 2025

Contractor: Apex Structural Contractors LLC
4800 Industrial Way, Suite 200, Seattle, WA 98108
Contact: Jordan Lee · (206) 555-0142

Client: Harborview Development Group
900 Yesler Way, Seattle, WA 98104
Contact: Priya Shah

Original Contract Amount: $4,250,000.00

Description:
1. Additional structural steel bracing at Level 3 penthouse (RFI-44) — $48,500.00
2. Fireproofing upgrade columns C12–C18 — $15,000.00
3. Deduct winter enclosure allowance — ($12,000.00)

Additional Costs: $63,500.00
Deductions: $12,000.00
Net Change: $51,500.00
Revised Contract Amount: $4,301,500.00
Schedule Impact: +7 calendar days

Approvals:
Contractor: Jordan Lee — Signed 2025-03-14
Architect: Maya Chen — Signed 2025-03-15
Owner: Priya Shah — Signed 2025-03-18