CHANGE ORDER

CHANGE ORDER CO-03
Project: Lakeside Office Tower Fit-Out
Project No. LOT-FIT-09

General Contractor: Meridian Interiors Inc.
Owner: Lakeside REIT LLC

Original Contract Amount: $920,000.00
Also listed as Original Contract: $900,000 (cover sheet)

Change Description:
- Add AV rough-in for conference rooms 4–6: $18,200
- Credit unused flooring allowance: $4,000

Additional Costs: $18,200.00
Deductions: $4,000.00
Net Change (body): $14,200.00
Net Change (footer stamp): $16,200.00
Revised Contract Amount: $934,200.00

Schedule Impact: 3 days
Owner signature: pending