CHANGE ORDER

COR-11
Site: Eastgate Warehouse Phase 2
Add concrete equipment pad near dock 3.
Amount: $3,450
Days: 1